Plainwell No. 2 Dam Area

Time-Critical Removal Action
Weekly Construction Update

Work Completed: November 5 — November 11, 2009

e Completed the installation of backfill and six-inch vegetative layer in Removal
Areas 4A and 5A.

e Began the installation of coir log in Removal Areas 4A and 5A.

e Began the installation of topsoil, restoration seed, and erosion control blankets in
Removal Areas 1-5A.

o Completed removal of the resuspension control systems in Removal Areas 3A, 4A, and 5A.
Continued decommissioning and demobilizing components of Staging Area 3.

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities

Estimated Quantity Number of Truck
Date Non-TSCA material Loads Non-TSCA
(cubic yards) material

Weekly Total 0 0]
2009 Total 4,725

Note: All values are unofficial, estimated quantities, subject to revision/verification.

Work Planned: November 12 — November 18, 2009

e Complete the installation of coir log in Removal Areas 4A and 5A.

Continue the installation of topsoil, restoration seed and erosion control blankets in
Removal Areas 1-5A.

e Complete the construction of a canoe portage located at the downstream end of
Removal Area 5A.

e Continue demobilizing components of Staging Area 3.
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Removal Progress — 2009
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Notes:

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Q ARCADIS Kalamazoo River Study Group

Infrastructure, environment, buildings Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site



Plainwell No. 2 Dam Area
Time-Critical Removal Action
Weekly Construction Update
Progress Report #14

Page 3 of 7

Removal Progress — 2009
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Health & Safety Update

e 3 Loss Prevention Observations (LPOs) were completed during this period.
A total of 42 LPOs have been completed for the project to date.

Weather Summary

e No weather delays encountered.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [X] Yes [ ]
Exceedances? N/A[X] No [] Yes[] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 20,000 gallons (Staging Area 3)
Testing Performed this Week? No [ ] Yes [X
Exceedances? N/A[] No[X] Yes[] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No [X] Yes[ ] Locations:
Cleanup Standard Achieved? N/A[X] Yes[ ] No[]

Issues Encountered/Solutions Advanced

e None.
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Equipment on Site

Equipment List ‘ Number Onsite
2

Komatsu PC-300 HD Long Reach
Komatsu PC-200 Excavator

John Deere 450 Dozer

Komatsu 380 Loader

Pug Mill

Track Mounted Man Basket

2,000 Gallon Water Truck

Komatsu 300 Off Road Truck
FAVCO 40-Ton Crane

RINRr| RPN PR

Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation 11/05/09 ‘ 11/06/09 ‘ 11/07/09  11/08/09  11/09/09 ‘ 1110009 11/11/09

Terra Contracting Staff 10 10 8 10 10 10
American Environmental Group
JF New 4 4 6 6 6
Georgia-Pacific Staff
Garry Griffith X
Chase Fortenberry X
Rich Garner
ARCADIS Staff
EJ Suardini X X X X X
Michelle Rumler X
Mike Kohagen X X X X X X
Ben Lawrence
Nick Harmer X X X X X
Steve Garbaciak
Scott Harcus
Eric Hritsuk X
Oversight Personnel

Sam Borries/USEPA OSC

x
>

Thomas Cook/USEPA OSC X
Weston Personnel X X X X X
Other Agency Staff

Paul Bucholtz/MDEQ
Sharon Hanshue/MDNR
John Lerg/MDNR

Lisa Williams/USFWS
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Photos from November 5 = November 11, 2009

Installing backfill in Removal Area 5A.

Decontaminating steel sheeting at Staig Area 3 Installing topsoil in Removal Area 1.
(sheeting used in the resusupension control systems).
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Targeted Removal Areas — Plainwell No. 2 Dam Area
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Notes:

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.
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